
ProjectID(PIN):
Description:
Book Description:

Location:

Route:

Project Origin:

County:

Legislative Districts(s):

Percent Complete:

Grant

Revenue Package:

DOT Region:

Major Corridor: Urban Area:
Improvement Types:

Program/Sub-Program:
Sub-Category:

209002M N 1% PEF
Upgrade VMS boards, wind warning system, and cameras.

Upgrade several ITS systems at Vantage by installing new VMS boards, installing sign structures, updating a wind warning system, updating a speed detections system, 
installing cameras, and radio communications equipment.         

Vantage

Interstate 90

Unassigned

13

North Central 

Unassigned Unassigned

Major Elect. Rehab - Motorist Information/Systems Monitoring

Preservation / Other Facilities

Major Drainage/Electrical Systems

Bond Eligible:

Project Costs Project Status

21 - 23 - All Phases - All Fund Types Total - All Phases - All Fund Types

Phase CPMS-DM CURR-DM Variance CPMS-DM CURR-DM Variance Start Date End Date Phase Status

Preliminary Engineering 147,447 147,447 0 152,206 152,206 0 03/29/2021 04/14/2022 Active Delivery Project

    Federal STP - MVA 141,599 141,599 0 146,118 146,118 0

    State - MVA 5,849 5,849 0 6,088 6,088 0

Construction 1,598,992 1,598,992 0 1,598,992 1,598,992 0 04/14/2022 03/23/2023 Active Delivery Project

    Federal STP - MVA 1,567,012 1,567,012 0 1,567,012 1,567,012 0

    State - MVA 31,980 31,980 0 31,980 31,980 0

Project Total 1,746,439 1,746,439 0 1,751,198 1,751,198 0

    Federal STP - MVA 1,708,611 1,708,611 0 1,713,130 1,713,130 0

    State - MVA 37,828 37,828 0 38,068 38,068 0

I-90/Vantage - Upgrade ITS Components

04Congressional District(s):

Mile Posts: 136.00 - 138.40
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